



# Monroe County Department of Transportation

*Ongoing Construction Update - March 17, 2015*

**Maggie Brooks**  
*County Executive*

## City of Rochester

Inner Loop East Transformation

various: Phase I -

---

Contact: **Brent Penwarden (585-753-7733)**

Scheduled start date:

Scheduled end date:

Percent complete: **0 %**